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NCSP PLANNING CALENDAR FOR FY08

September 21, 2007 NCSP Manager Finalizes NCSP Vision 
Team and Approach

October 9-12, 2007 Vision Development Team Meeting in 
GTN to Draft NCSP 10 and 5 Year 
NCSP Vision

October 26, 2007 Pre-decisional NCSP Vision Document 
Issued to CSSG, NDAG and EndUsers for
Review

November 30, 2007 NCSP Manager Approves NCSP Vision 
With Concurrences by CSSG, NDAG and
EndUser Chairs

January 9, 2008 NCSP Manager Teleconference Call with 
Task Managers

January 25, 2008 Formal Written Proposals for ALL FY09 
Tasks Due to NCSP Manager

February 15, 2008 Proposals Forwarded to CSSG and 
NDAG along with Preliminary 
Prioritization Supporting NCSP Vision

April 1-3, 2008 Joint Meeting of CSSG, NDAG, and 
Task Managers with NCSP Manager at 
ORNL to Discuss Proposals

April 11, 2008 NCSP Manager Publishes Final 
Approved Task List for FY09

April 25, 2008 Task Managers Submit Final Tasks and 
Milestones to NCSP Manager
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May 16, 2008 Task Managers Provide Updated Sections
of the Five Year Plan Aligned with NCSP 
5 Year Vision Goals to NCSP Manager

May 30, 2008 NCSP Manager Publishes First Draft of 
Five Year Plan Supporting the 5 Year 
Vision

June 27, 2008 Final Comments Due to NCSP Manager

July 25, 2008 Final Draft Issued to CSSG and NDAG

August 22, 2008 NCSP Manager Issues Pre-Decisional 
Final Version of the Five Year Plan

August 26-28, 2008 Joint Meeting of the CSSG and Task 
Managers with NCSP Manager in Las 
Vegas to Finalize FY09 Execution Plans

September 5, 2008 Approved Five Year Plan Issued and 
Posted on NCSP Website


